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Preparations for construction. Will be onsite to work on the 
microgrid.

MARCH 18 - 21

Finishing construction activities.

MAR-APR

Ship the tested Microgrid Seacan 
Container from Saskatoon to 

Descharme Lake.

MARCH 10

Will be onsite to connect the Microgrid 
Seacan Container. Expect short 

outages.  

MARCH 11 - 21

Finishing construction activities. 
Estimated to be operational: March 21 

(unforeseen delays may happen)

MAR-APR

Constructed and installed solar 
panels, and yard fencing.

COMPLETED

Will be onsite to complete diesel tank 
installation.

MARCH 12

Connect solar with SRC’s Microgrid 
Seacan Container.

MARCH 12 - 14 

Find a solution for the streetlight in 
the microgrid.

COMPLETED

SaskPower will install a new concrete 
base for the new streetlight.

MARCH
SaskPower will install a streetlight with solar 

panels, and batteries. Technology 
provided by SaskPower’s vendor.

MAR-APR

DESCHARME LAKE MICROGRID PROJECT UPDATE
COMPLETED

As we complete this work, you'll experience several short outages. 
We appreciate your patience.

Short Planned Outages: 
March 20th and 21st
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